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ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:46:45

CONTID: C17140         ESTIMATE NO: 0001 PROG 2005

PCN: 17140-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 and Holman Ave. Traffic Signal Installation PERCENT TIME:

PROJECT NO: NH0502-062                    

US 50 and Holman Ave. Traffic Signal Installation

NAME OF ROAD: 050A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 12/11/2009 DATE TIME STARTED 09/15/2009

26898 E. HWY 96 DATE LET 08/20/2009 DATE WORK BEGAN

 DATE AWARDED 08/25/2009 DATE TIME STOPPED 11/25/2009

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 11/25/2009

PUEBLO CO 81001     719-948-3343 DATE NOTICE TO PROCEED 09/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 282,976.03 PARTICIPATING $ $ 262,976.03

AWARD PROJECT AMT: 252,352.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,785.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/13/2009 ??:??:??

11/13/2009 ??:??:??

92.93%

20,000.00

262,976.03

262,976.03

259,190.75

$

$

$

$

262,976.03

0.00

262,976.03

0.00

262,976.03

-3,785.28

0.00

259,190.75

0.00

AMOUNT DUE 259,190.75 259,190.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 259,190.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.0
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 23.000 0.000

SY  23.000 322.00

14.00000 23.000 322.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 84.000 0.000

LF  84.000 739.20

8.80000 84.000 739.20

202-00203  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 3,020.000 0.000

SY  3,020.000 7,127.20

2.36000 3,020.000 7,127.20

202-00240  
 

0020 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 420.00

210.00000 2.000 420.00

202-00810  
 

0025 SAWING CONCRETE (6 INCH) 102.000 0.000

LF  102.000 214.20

2.10000 102.000 214.20

202-05006  
 

0030 UNCLASSIFIED EXCAVATION 29.000 0.000

CY  29.000 1,421.00

49.00000 29.000 1,421.00

203-00000  
 

0035 POTHOLING 13.500 0.000

HOUR 13.500 1,890.00

140.00000 13.500 1,890.00

203-01597  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION (TYPE 1) 20.000 0.000

LF  20.000 220.00

11.00000 20.000 220.00

208-00051  
 

0050 ADJUST MANHOLE 3.000 0.000

EACH 3.000 2,175.00

725.00000 3.000 2,175.00

210-04010  
 

0055 SEEDING (NATIVE) 0.100 0.000

ACRE 0.100 200.00

2,000.00000 0.100 200.00

212-00006  
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.100 0.000

ACRE 0.100 250.00

2,500.00000 0.100 250.00

213-00004  
 

0065 MULCH TACKIFIER 10.000 0.000

LB  10.000 200.00

20.00000 10.000 200.00

213-00061  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 22.000 0.000

TON 22.000 1,166.00

53.00000 22.000 1,166.00

304-06000  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 393.340 0.000

TON 393.340 38,035.98

96.70000 393.340 38,035.98

403-34721  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 160.100 0.000

GAL 160.100 640.40

4.00000 160.100 640.40

411-10255  
 

0085 DRILLED CAISSON (18 INCH) 8.000 0.000

LF  8.000 1,248.00

156.00000 8.000 1,248.00

503-00018  
 

0090 DRILLED CAISSON (36 INCH) 30.000 0.000

LF  30.000 16,800.00

560.00000 30.000 16,800.00

503-00036  
 

0095 CONCRETE SIDEWALK (6 INCH) 48.000 0.000

SY  48.000 2,500.80

52.10000 48.000 2,500.80

608-00006  
 

0100 CONCRETE CURB RAMP 16.000 0.000

SY  16.000 1,584.00

99.00000 16.000 1,584.00

608-00010  
 

0105 CURB AND GUTTER TYPE 2 (SECTION II-B) 84.000 0.000

LF  84.000 2,604.00

31.00000 84.000 2,604.00

609-21020  
 

0110 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 24.000 0.000

SF  24.000 504.00

21.00000 24.000 504.00

610-00026  
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 385.000 0.000

LF  385.000 6,160.00

16.00000 385.000 6,160.00

613-01200  
 

0120 3 INCH ELECTRICAL CONDUIT (PLASTIC) 653.000 0.000

LF  653.000 12,341.70

18.90000 653.000 12,341.70

613-01300  
 

0125 WIRING 1.000 0.000

L S 1.000 6,200.00

6,200.00000 1.000 6,200.00

613-10000  
 

0130 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000

EACH 2.000 820.00

410.00000 2.000 820.00

613-70400  
 

0135 SIGN PANEL (CLASS I) 56.500 0.000

SF  56.500 1,214.75

21.50000 56.500 1,214.75

614-00011  
 

0140 SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 174.60

19.40000 9.000 174.60

614-00012  
 

0145 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 23.000 0.000

LF  23.000 540.50

23.50000 23.000 540.50

614-01585  
 

0150 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 2.000 0.000

EACH 2.000 420.00

210.00000 2.000 420.00

614-01588  
 

0155 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 4.000 1,960.00

490.00000 4.000 1,960.00

614-70150  
 

0160 TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000

EACH 10.000 5,620.00

562.00000 10.000 5,620.00

614-70336  
 

0165 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 2.000 1,710.00

855.00000 2.000 1,710.00

614-70560  
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 4.000 443.00

110.75000 4.000 443.00

614-72860  
 

0175 LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,659.000 0.000

LF  1,659.000 15,594.60

9.40000 1,659.000 15,594.60

614-72871  
 

0180 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 1.000 16,060.00

16,060.00000 1.000 16,060.00

614-81145  
 

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 0.000

EACH 1.000 18,510.00

18,510.00000 1.000 18,510.00

614-81240  
 

0190 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 2.000 2,960.00

1,480.00000 2.000 2,960.00

614-84000  
 

0195 CONTROLLER (TYPE 170E) 1.000 0.000

EACH 1.000 16,365.00

16,365.00000 1.000 16,365.00

614-86245  
 

0200 MOBILIZATION 1.000 0.000

L S 1.000 24,000.00

24,000.00000 1.000 24,000.00

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 650.00

650.00000 1.000 650.00

626-01000  
 

0210 PAVEMENT MARKING PAINT 7.000 0.000

GAL 7.000 427.00

61.00000 7.000 427.00

627-00001  
 

0215 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 631.000 0.000

SF  631.000 5,742.10

9.10000 631.000 5,742.10

627-01010  
 

0220 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

129.500 0.000

SF  129.500 1,696.45

13.10000 129.500 1,696.45

627-30324  
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 476.000 0.000

SF  476.000 4,998.00

10.50000 476.000 4,998.00

627-30329  
 

0230 FLAGGING 316.000 0.000

HOUR 316.000 5,372.00

17.00000 316.000 5,372.00

630-00000  
 

0235 TRAFFIC CONTROL INSPECTION 26.000 0.000

DAY 26.000 2,340.00

90.00000 26.000 2,340.00

630-00007  
 

0240 TRAFFIC CONTROL MANAGEMENT 32.000 0.000

DAY 32.000 15,200.00

475.00000 32.000 15,200.00

630-00012  
 

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 18.000 360.00

20.00000 18.000 360.00

630-80341  
 

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 28.000 560.00

20.00000 28.000 560.00

630-80342  
 

0255 DRUM CHANNELIZING DEVICE 55.000 0.000

EACH 55.000 1,100.00

20.00000 55.000 1,100.00

630-80360  
 

0260 TRAFFIC CONE 150.000 0.000

EACH 150.000 150.00

1.00000 150.000 150.00

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 17140-BID    ESTIMATE RUN 12/11/2009

PROJECT: NH0502-062                    ESTIMATE NO: 0001 15:46:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A ADJUST 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0300 F/A FURNISH & INSTALL ELECTRICAL SERVICE 9,584.550 0.000

F A 9,584.550 9,584.55

1.00000 9,584.550 9,584.55

700-70082  
 

0310 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

630-80358  
 

CAT 0200 $262,636.03 262,636.03CURRENT AMT 282,636.03 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 SANITARY FACILITY 1.000 0.000

EACH 1.000 340.00

340.00000 1.000 340.00

620-00020  
 

CAT 0400 $340.00 340.00CURRENT AMT 340.00 $$

PROJECT TOTAL 262,976.03 $ 262,976.03CURRENT AMT 282,976.03 $$


